



**Board of Directors  
(2011-2012)**

*Shah Haleem*  
Chairperson  
(281) 748-9880

*Khaled Khan*  
Vice Chairperson  
(281) 748-4592

*Nahida Naser*  
Secretary General  
(281) 467-8777

*S. M. Zahidul Azad*  
Director of  
Finance and Budget  
(832) 692-1234

*S. M. Haleem (Mitu)*  
Director of  
Organizational Affairs  
(832) 866-6949

*Syeda Kusum Kali*  
Director of  
Cultural Affairs  
(713) 584-5034

*Maleque Choudhury*  
Director of  
Sports & Games  
(832) 878-6877

**Nov 19<sup>th</sup> 2014**

**BAC Construction meeting @ 7 pm**

**Attendees: Saddam Ahmad, Shah Haleem, Arun Roy, Karl Watson, SM Azad, Ahiquel Talukder, Hasan Rahman, SM Haleem, Khaled Z. Khan**

1. Plat issues: AMC Engineering is working on it. Karl has given it to Hamid to work on it to get it resolved by Dec 16<sup>th</sup>
2. Review of civil drawings –Church to put 20x80 concrete slab by Sahid Meenar in shared land so BAC needs to put drainage pipe before their job to save money
3. It's a 152 feet RCP pipe in 18 inch diameter.
4. Karl handed over dvd and pdf files to Saddam Ahamd
5. Karl is working on 2<sup>nd</sup> floor 3000 sf drawings, needs to add a 2<sup>nd</sup> star inside BAC will cost more for drawings and needs more metals for 2<sup>nd</sup> floor and drawing costs. It will cost about \$5000 for the 2<sup>nd</sup> floor drawing approval. Saddam Ahmad approved the budget proposed by Karl Watson
6. We are getting estimates for RCP pipe installation. Karl's company \$18000, TRZ was under \$12000. So we went with TRZ for the RCP underground drainage pipe job.
7. Invoice # 118 for \$12,253.70 for insulation and #117 for labor to install metal studs plus triple steel in the amount of \$6772.67 was approved also.